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Site Description
The Calumet Container site is located at 3631 State Line Avenue in Hammond, Lake County,
Indiana. The site occupies approximately 11 acres in a mixed industrial and residential
area. Approximately 90 percent of the property lies in Indiana while the remaining 10
percent is situated in Illinois. The site is bounded to the north by 136th Street and by the
Indiana Harbor Belt Railway in every other direction. Wolf Lake, an interstate and
recreational fishing lake, is located approximately 100 yards north of the site. Powderhorn
Lake, another recreational lake, is located approximately 60 yards southwest of the site. The
geographic coordinates for the site are latitude 41° 38' 57" north and longitude 87° 31' 25"
west.

See Initial POLREP for additional information.



Current Activities
On Monday January 23, 2006 work was continued from the previous week. Backfill was
switched to limestone fines beginning 1/24/06.

On Tuesday January 24, 2006 backfill with limestone fines was started. Water was pumped
from the excavation area to the rear of site. 136th Street was swept.

On Wednesday January 25, 2006 excavated contaminated soil from failed confirmation
sampling grids was loaded out by Bucko. A roller was used to roll and compact the
backfilled areas.

On Thursday January 26, 2006 backfill operations were continued. The excavated
contaminated soil was finished being loaded out. Water was pumped from the excavation
area to the rear of the site. 136th Street was swept twice during the day.

On Friday January 27, 2006 backfill was continued with tunnel sand.

On Monday January 30, 2006 backfill was continued with tunnel sand.

On Tuesday January 31, 2006 backfill was continued with tunnel sand. 136th Street was
swept. START onsite to GPS appoximate location of gas line.

On Wednesday February 1, 2006 backfill was continued with tunnel sand.

On Thursday February 2, 2006 backfill was continued with tunnel sand. Klyde Blackman of
Indiana Harbor Belt Railroad was onsite to discuss strategies involving removing remaining
drums near the railroad along the east side of excavation. Klyde Blackman agreed to allow
ERRS to excavate within four feet of the rail and have a flagman on site to determine if
activities are complying with Indiana Harbor Belt protocol. Sally Jansen with the US EPA
was on site. Two representatives from E2 were on site to attend a meeting with OSC Tom
Bloom and Lake County representatives to discuss future use and long term goals.

On Friday February 3, 2006 backfill was continued with tunnel sand.

On Monday February 6, 2006 backfill was continued with limestone fines. 136th Street was
swept.

On Tuesday February 7, 2006 backfill was continued with limestone fines. Began pumping
of contaminated groundwater for disposal at Clean Harbors.

On Wednesday February 8, 2006 backfill was continued with limestone fines. Contaminated
groundwater was pumped for disposal at Clean Harbors.

On Thursday February 9, 2006 backfill was continued with limestone fines. Regrading was
performed on the site. The site was surveyed and grade stakes were placed on the site.



On Friday February 10, 2006 backfill was continued with limestone fines. The site continued
to be regraded. Debris from the north side of the site was removed. Nine samples were
taken from the southern excavation area and sent for analysis to Microbac Lab.

Planned Removal Actions
Begin backfilling the site using sand.

Remove contaminated soil surrounding bedrock monitoring well in southern portion of site.

Remove contamination along railroad spur on east side of Site.

Next Steps
Continue restoration efforts, for example: bring in top soil, hydroseed, mitigate wetlands.

Permanent fencing will be put up around Site.

Estimated Costs *

Total To %
Budgeted Date Remaining Remaining

Extramural Costs

ERRS - Cleanup Contractor $1,950,000.00 $1,822,574.76 $127,425.24 6.53%

RST/START $39,000.00 $31,437.64 $7,562.36 19.39%

Intramural Costs

Total Site Costs $1,989,000.00 $1,854,012.40 $134,987.60 6.79%

* The above accounting of expenditures is an estimate based on figures known to the OSC at
the time this report was written. The OSC does not necessarily receive specific figures on
final payments made to any contractor(s). Other financial data which the OSC must rely upon
may not be entirely up-to-date. The cost accounting provided in this report does not
necessarily represent an exact monetary figure which the government may include in any
claim for cost recovery.

Disposition of Wastes
Lead and organics-contaminated soil - 30,500.64 tons
Recyclable scrap - 500 cubic yards
Wood chips - 1,400 cubic yards
Brush - 90 cubic yards



Tires - 60 cubic yards
Non-hazardous, non-DOT regulated groundwater - 107,425 gallons

Waste Stream Quantity Manifest #

Non-hazardous, non-DOT regulated 5,000 TL11816183
groundwater gallons

Non-hazardous, non-DOT regulated 5,000 IL11816182
groundwater gallons

Non-hazardous, non-DOT regulated 5,000 IL11816165
groundwater gallons

Non-hazardous, non-DOT regulated 5,200 IL11816178
groundwater gallons

Non-hazardous, non-DOT regulated 5,000 IL11816164
groundwater gallons

Non-hazardous, non-DOT regulated 5,200 IL11816170
groundwater gallons

Non-hazardous, non-DOT regulated 5,000 IL11816163
groundwater gallons

Non-hazardous, non-DOT regulated 5,200 IL11816172
groundwater gallons

Disposal Facility

Clean Harbors Services
Inc.

11800 South Stony
Island Ave

Chicago, IL 60617

Clean Harbors Services
Inc.

11800 South Stony
Island Ave

Chicago, IL 60617

Clean Harbors Services
Inc.

11800 South Stony
Island Ave

Chicago, IL 60617

Clean Harbors Services
Inc.

11800 South Stony
Island Ave

Chicago, IL 60617

Clean Harbors Services
Inc.

11800 South Stony
Island Ave

Chicago, IL 60617

Clean Harbors Services
Inc.

11800 South Stony
Island Ave

Chicago, IL 60617

Clean Harbors Services
Inc.

11800 South Stony
Island Ave

Chicago, IL 60617

Clean Harbors Services
Inc.

11800 South Stony
Island Ave



Chicago, IL 60617

Non-hazardous, non-DOT regulated
groundwater

Non-hazardous, non-DOT regulated
groundwater

Non-hazardous, non-DOT regulated
groundwater

Non-hazardous, non-DOT regulated
groundwater

Non-hazardous, non-DOT regulated
groundwater

Non-hazardous, non-DOT regulated
groundwater

Non-hazardous, non-DOT regulated
groundwater

Non-hazardous, non-DOT regulated
groundwater

Non-hazardous, non-DOT regulated
groundwater

5,000
gallons

5,000
gallons

5,050
gallons

5,000
gallons

5,000
gallons

5,200
gallons

5,275
gallons

5,400
gallons

IL11816171

IL11816162

IL11816169

IL11816161

IL11816712

IL11816711

IL11816797

IL11816713

5,100 IL11816798
gallons

Clean Harbors Services
Inc.

11800 South Stony
Island Ave

Chicago, IL 60617

Clean Harbors Services
Inc.

11800 South Stony
Island Ave

Chicago, IL 60617

Clean Harbors Services
Inc.

11800 South Stony
Island Ave

Chicago, EL 60617

Clean Harbors Services
Inc.

11800 South Stony
Island Ave

Chicago, IL 60617

Clean Harbors Services
Inc.

11800 South Stony
Island Ave

Chicago, IL 60617

Clean Harbors Services
Inc.

11800 South Stony
Island Ave

Chicago, IL 60617

Clean Harbors Services
Inc.

11800 South Stony
Island Ave

Chicago, IL 60617

Clean Harbors Services
Inc.

11800 South Stony
Island Ave

Chicago, IL 60617

Clean Harbors Services
Inc.



11800 South Stony
Island Ave

Chicago, IL 60617

www.epaosc.net/CalumetContainer


